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TRANSPORTATION PROJECT UPDATE

GREENSBORO URBAN AREA

This newsletter provides the latest scheduling and status information for major transportation projects in the
Greensboro Urban Area - an area covering the City of Greensboro and much of Guilford County with the
exception of Burlington/Gibsonville/Whitsett area in the east and the High Point/Jamestown area in the southwest.
Major NCDOT and City of Greensboro projects are included.

Greensboro Urban Loop NCDOT
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Northern/Eastern Urban Loop (U-2525):
The Eastern Urban Loop will extend from I1-85/1-40
to Lawndale Drive.

Hl US 70 to [-40/I-85 near McConnell Road.
Completed May 2002. Designated as Future
1-840.

Bl US 70 to US 29. Start of right-of-way
acquisition expected to begin in 2009, and start
of construction expected to begin in 2013

(delayed from 2011).

US 29 to Lawndale Drive. Start of right-of-way
acquisition and construction expected sometime
after 2015.

Southern Urban Loop (I-2402):
B The Southern Urban Loop / I-85 opened to
traffic in February 2004.

Western Urban Loop (U-2524):
The Western Urban Loop will extend from 1-85
to Lawndale Drive.

B 140 to Bryan Boulevard. Opened to traffic
December 2007. Designated as 1-73 and Future
1-840.

BN 1-85 to 1-40. Opened to traffic February 2008.
Designated as I-73.

B Bryan Boulevard to Lawndale Drive.
Right-of-way  acquisition and start of
construction expected sometime after 2015.

NCDOT projects reflect the 2009-2015 State Transportation Improvement Program (STIP) and the 2009 Metropolitan
Transportation Improvement Program (MTIP). See www.ncdot.org for more about the STIP, and www.guampo.org for more
on the MTIP. The STIP and MTIP are consistent; the STIP is adopted by the North Carolina Board of Transportation. The MTIP
covers the Greensboro Urban Area and is adopted by the MPO’s Transportation Advisory Committee.

For more information on active NCDOT projects call NCDOT Division 7 at (336) 334-3192. For active City of Greensboro
projects call the Greensboro Engineering & Inspections Department at (336) 373-2303. For plans, proposals, and future
transportation needs contact the Greensboro Department of Transportation at (336) 373-4368.




High Point Road

=1 L N

E ALT. 2 SELECTED AS
LEDPA - 2/10/05

N

o uaY V.
— a2
p:sfézT

High Point Road (U-2412) will be widened and partially

relocated from Hilltop Road to the proposed US 311

Bypass in High Point. Sections will be relocated around

the old Jefferson Pilot Headquarters and south of the

center of Jamestown.

e Section A US 311 Bypass to Vickery Chapel Road.
Right-of-way 2009 — construction 2013.

¢ Section B Vickery Chapel to Groometown/Hilltop.
Right-of-way 2009 — construction 2012.

e U-2524AE (Urban Loop Interchange) construction to
be coordinated with Section B.

NCDOT

NC 68/ US 220 Connector

The first section of the NC 68 / US 220 Connector
(R-2413C) will run along existing US 220 from just south
of the Haw River to the NC 68 intersection in Rockingham
County. Construction expected to begin in 2010 and to be
coordinated with R-2309AB. The second section
(R-2413A/B) will follow a new alignment from US 220
just south of the Haw River, cross NC 150, Brookbank
Road, Bunch Road, and Alcorn Road and connect to NC
68 north of Pleasant Ridge Road. Right-of-way acquisition
expected to begin in 2010 and construction is expected to
begin in 2013. Most of the Connector will be built to
Interstate Standards, with the section along existing US
220 to be upgraded to Interstate Standards later.

US 220 Widening NCDOT

US 220 (R-2309AB) will be widened to a four lanes with
a median from Horse Pen Creek Road to Winfree Road in
Summerfield. Right-of-way acquisition is underway and
construction expected to begin in 2010.

1-40 NCDOT

Work is underway to resurface Business [-40 (I-4715)
from High Point Road to 1-85 / I-40 east of McConnell
Road. The project is expected to be complete in Summer
2009.

Greensboro Signal GSO |NCDOT
System Replacement

Replacement of the Greensboro Signal System (U-4711)
is underway with expected completion in 2013. The
project will replace the current central computer,
operating software, intersection controllers, wiring
network and other field equipment. The system will be
more dependable and adaptive to traffic changes,
expanding the current network of traffic cameras and
capable to cover more intersections as Greensboro
continues to grow.

NCDOT

Bridford Parkway Extension

Bridford Parkway (U-4006) will be extended from
Hornaday Road north over I-40 and across Guilford
College Road to Burnt Poplar Road. The project is
expected to relieve traffic congestion at the Guilford
College / I-40 interchange. Construction is expected to
begin Summer 2009.

Battleground Rail Trail GSO

The Battleground Rail Trail will
be a multi-use trail constructed
along the abandoned railroad
corridor from Pisgah Church
Road to Markland Drive. &
Construction plans include an [
underpass at Cone Boulevard.
Construction expected to begin in
early 2009.

Computer generated rendering

Hornaday Road GSO | NCDOT
Hornaday Road will
be extended N

westward to
Chimney Rock Road
to provide an
east-west  collector
parallel to 1-40. This
project is a City and
NCDOT partnership ‘
project. The City will 1
construct the

roadway and the bridge over the Urban Loop (U-4750),
and NCDOT will reimburse the City for the bridge.
Construction expected to begin in early 2009 .




NCDOT

West Market Street

West Market Street (R-2611) is scheduled for widening to
four lanes with a median from NC 68 to Bunker Hill
Road.  Right-of-way to begin in early 2009 and
Construction to begin in 2011. (U-3617) from Bunker
Hill Road west to NC 66 in Kernersville is not yet funded
for any phase.

Gallimore Dairy Road  |GSO|NCDOT

The first section (U-4015B) from Market Street to 1-40 is
complete. This was made possible by a loan from the City
of Greensboro to NCDOT. (U-4015A) from 1-40 to NC
68 is currently under study. Right-of-way acquisition and
construction is expected sometime after 2015.

NCDOT

US 421 Interchanges

NCDOT plans to construct two new interchanges on
US 421.

(R-2612A) at Woody
Mill Road s
scheduled for right-
of-way to be acquired
in 2009 and
construction to begin
in 2010.

R26124
Proposed Interchange

Compamy MillWoody Mill

(R-2612B) at Neelley
Road is scheduled for
right-of-way to be
acquired in 2010-11
and construction
expected to begin in
2014.

R26128
Interchar

NeclleyWilliams Dairy

Reedy Fork Parkway/ |GSO[NCDOT
US 29 Interchange

R-4707 will reconstruct the Reedy Fork Parkway / US 29
Interchange to serve future traffic demand, replace a
deficient bridge, prepare for US 29 to be upgraded to
interstate standards, and widen Summit Avenue south to
Bryan Park Road. The City is developing an environmental
study and preliminary design in cooperation with NCDOT.
Funded for planning and environmental study only.

US 158 NCDOT

(R-2577) Future widening of US 158 from 1-40 Business in
Winston Salem to US 220. Funded for planning and
environmental study only.

(R-2580) Future widening of US 158 from US 220 to US
29 Business in Rockingham County is unfunded .
' é-z\%ﬁ AV,
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US 70

Continuing growth and
traffic increases make i
widening US 70 a strategic
priority. US 70 from
Mt Hope Church Road to
Rock Creek Dairy Road §
(U-2581B);

and from Rock Creek Dairy
Road to Burlington (R-2910)
_ will be studied in a combined
S environmental study
8 document. Programmed for
planning and environmental
study only.

Completed NCDOT Projects

NCDOT

Bryan Boulevard Relocation

The relocation of Bryan Boulevard (U-2815C) west of the
new third runway at the Piedmont Triad International Air-
port is complete. The Inman Road interchange has been
removed. The new interchange is now the primary access
point to the Airport. This project was managed by the Pied-
mont Triad International Airport Authority with costs reim-
bursed by NCDOT.

Groometown Road NCDOT

Groometown Road (U-3313) widening to four lanes with a
median from Grandover Parkway / Wiley Davis Road to
Wayne Road/Vandalia Road. Construction complete.



Pedestrian Improvements GSO

Greensboro continues to gain new sidewalks through City
priority, citizen petition, roadway projects, and through
private development.

Recently Completed Sidewalks
e Wendover Avenue between Business [-40 and
Bridford Parkway.

Sidewalk Soon to be Completed
e Bridford Parkway between Wendover Avenue and
Hilltop Road to be completed by NCDOT.

Upcoming Sidewalk & Trail Projects
Funding made available by the MPO.

3 miles of sidewalk City of Greensboro contract
(2007-002). Work is expect to start Spring 2009.
e Caldwell Street: Lucerne St to Mary Black St

e Cotswold Avenue: Battleground Ave to Cotswold
Terrace

Friendly Ave: Elam Ave to Avondale Rd
Glover Street: Randolph St to Florida St
Guilford College Road: Swing Rd to Wendy Ct
Holden Road: Vanstory St to High Pont Rd
Plymouth Street: Lucerne St to Florida St

Randleman Road: Farragut St to Creekridge Rd
Ward Street: Lucerne St to Glover St

5.5 miles of sidewalk and trail in City of Greensboro
contract (2008-002). Work is expect to start Summer
2009.

e Bluford Park Trail: existing trail eastward to Barber
Park; existing trail westward to Peeler Elementary
School

e Cone Boulevard: Battleground Ave to Lawndale Dr

e Elm-Eugene Street: Terrell St to Meadowview Rd

e High Point Road: Groometown Rd to Marchester
Way

Holden Road: Farmington Dr to Vanstory St
Randleman Road: Long St to Rocky Knoll Rd

Spring Garden Street: Holden Rd to Lindell Rd
Vandalia Road: EIm-Eugene St to Randleman Rd

o  Southeast Walking Trail: Whittington St to
Elm-Eugene St

e Spring Garden Street: Holden Rd to Lindell Rd
e Vandalia Road: Elm-Eugene St to Randleman Rd

7.1 miles of sidewalk in City of Greensboro contract
(2008-003). Work is expect to start Fall 2009.

e Bessemer Avenue: Headquarters Dr to
Franklin Blvd

Cornwallis Drive: Lawndale Dr to Church St
Briarcliff Road: Wendover Ave to Nottingham Rd
West Market Street: Village Ln to Walnut Circle
Spry Street: Summit Ave to Yanceyville St

GSO

Bicycle Improvements

Bike maps are available from area bike shops or the City
Call Center/Customer Service Desk. The maps are color
coded to show what type of cycling conditions could be
expected on the main roadways.

Five signed bike routes are currently posted and on the
map. Three of the routes, numbers 3, 6, and 9, traverse
the city from the outskirts through downtown. Two
routes, 12 and 16, provide alternate routes.

Bike Projects

Bike lanes recently installed on Martin Luther King, Jr.
Drive from Florida Street to Buff Street.




Transit Improvements GTA

The Greensboro Transit Authority (GTA) is on track to
exceed its goal of doubling ridership between 2004 and
2009. GTA carried over 3.7 million passenger trips in
fiscal year 2007, a 22% increase over the previous year.
The following projects have contributed to GTA’s growth.

Facilities

e The City leveraged substantial State and Federal
support to complete the J. Douglas Galyon Depot
The third phase of renovations includes a police
bicycle squad substation, a new ticket office for
PART, more restrooms, a dynamic Visitor’s Welcome
Center, and other improvements.

e GTA completed an expansion of its fleet parking
area in 2007. This interim project was necessary to
accommodate the growing bus fleet until a new
facility can be constructed.

HEAT

Higher Education Area Transit, better known as HEAT,
connects the area’s institutions of higher learning with
dedicated bus routes. Students at participating institutions
ride free, and other passengers pay the regular GTA fare.
The service began in August 2006, and in its first year,
students made over 130,000 trips on HEAT routes and
another 265,000 trips on regular GTA routes. The service
has received federal, state, and local funds to acquire
vehicles and cover operating costs through 2009.

Service Improvements and
Expansions

10 new buses that arrived at
the end of 2006 helped GTA
to improve daytime service
to at least every 30 minutes
on all regular GTA routes in
2007. This improvement
alleviated overcrowding on
some routes and helped to provide over 500,000
additional passenger trips.

Other Items

¢ GTA continues to acquire new buses, both to expand
its fleet and to replace aging vehicles. For 2009 GTA
expects to receive 12 full size buses and 24 small
buses (8 expansions and 16 replacements).

e Each year, GTA receives federal, state, and local
funds for a wvariety of

purposes, including
maintenance, operating
assistance, security,

and planning.

e Current Unfunded
needs for GTA from
2009 through 2015 are
estimated at $31 million.
These include the new operations facility, technology
improvements for existing buses, and the purchase of
45 new full-size buses and 70 new small buses to
expand the fleet and replace older buses.

e GTA’s top-priority is a mew facility. The existing
administration building, maintenance area, and
parking space limits the system’s growth and cannot
be expanded further. The new facility is estimated to
cost $20 million; 13.3 million of the estimate
remained unfunded. The MPO authorized $10 million
in STP-DA funds to cover a recently purchased site on
Meadowview Road and the facility’s design, which is
underway, to significantly close the funding gap.
Efforts are underway to secure additional funding to
fill the gap plus for any needed additional funding
needs that may
arise.

PART

Transit Improvements

PART (www.partnc.org) operates express buses and other
services in the Triad. Recent action by the MPO provides
funding to assist in new buses to expand service.

Major projects and unfunded needs, include the following:

e Development of a regional multi-modal
transportation center.

e Creation of multiple park-and-ride facilities within
the Triad.

e Preliminary engineering, design, land acquisition,
project management, and vehicle purchases for the
east-west component of a regional transit system
(unfunded).



Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These important investments in the city’s
transportation infrastructure improve traffic flow and safety, and includes sidewalks and aesthetic enhancements.

Horse Pen Creek Road - Fleming Road Connector
The Horse Pen Creek Road — Fleming Road Connector will provide a much needed east-west route for localized traffic and may

one day provide a connection to a future interchange with the Urban Loop. Construction partially complete; remainder of
construction expected to begin Spring 2009.

Creek Ridge Road — Randleman Road to US 220

Creek Ridge Road is a two-lane minor east-west thoroughfare connecting EIm/Eugene Street, Randleman Road,
and US 220. A three-lane 36 foot wide cross-section will provide a safer, less congested facility. Project Planning
Study and Preliminary ~ Design completed. Construction expected to begin in 2010.

Lake Jeanette Road — Lawndale Avenue to N. Elm Street

This proposed project will provide additional capacity, a more consistent roadway width, continuous curbs and gutters, and
continuous sidewalks. This project will enhance vehicular and pedestrian safety, and provide additional capacity at key
intersections. Roundabout construction at Elm/Bass Chapel complete; construction on the remainder of the project expected
to begin in 2010.

Merritt Drive — 1-40 Bridge to High Point Road
The two lane section of Merritt Drive carries 19,000 vehicles per day. The widening to five lanes and the addition of sidewalks

Completed
Year 2000 Bond Projects

East Market Street Franklin Boulevard Wendover Avenue




CITY OF GREENSBORO 2008 BOND PROJECTS

On November 4, 2008 Greensboro voters approved $134 million in bonds for Transportation Improvement Projects.

Roadway Projects

Projects Funded For Design & Construction
Alamance Church Road widening from US 421 to
City Limits
Battleground Avenue - Cone Boulevard intersection
improvements
Battleground Avenue Intersection Improvements
(Westridge Rd/ New Garden Rd / Brassfield Rd)

N. Church Street widening from Wendover Ave to
Cone Blvd

Clifton Road / Wendover Avenue intersection im-
provements

Cone Boulevard / Nealtown Road Extension

Downtown Intersections bulbouts

Elm-Eugene Street streetscape from JJ Drive to
Vandalia Rd

Florida Street Extension from end to McConnell Rd

W. Friendly Avenue / Friendway Drive intersection
improvements

High Point Road / Lee Street streetscape from Bus 1-40 to
Eugene St

Horse Pen Creek Road widening from New Garden Road
to Battleground Avenue

Mackay Road widening from Atwater Dr to
Williamsborough Ln

Norwalk Avenue / Wendover Avenue intersection
improvements
Summit Avenue streetscape from Murrow Blvd to
Sullivan St
W. Market St / College Rd / Guilford College Rd
intersection improvements

Projects Funded For Design Only
Benjamin Parkway widening from Wendover Avenue to
Bryan Boulevard
Church Street Streetscape from Summit Ave to
Washington St
N. Elm Street improvements from Wendover Ave to Cone
Blvd
Elm Street / Pisgah Church Road intersection
improvements
Fleming Road / Lewiston Road intersection improvements

Florida Street / Randolph Avenue intersection
improvements
Lawndale Drive / Pisgah Church Road intersection
improvements

Lewiston Road Connector from Fleming Rd to
Lewiston Rd

Stanley Road widening from Wendover Ave to Hilltop Rd
Vandalia Road widening from Elm-Eugene St to Pleasant
Garden Rd

Sidewalk Projects

Funded For Design & Construction
Cone Boulevard-Battleground Ave to Lawndale Dr
Florida Street - Ashe St to Lee St
Lawndale Drive - Pisgah Church Rd to Lawndale
Crossing Shopping Center
Randleman Road - Farragut St to Shoftner Ct
W. Market Street - Starmount Dr to Ridgeway Dr
W. Market Street - Walker Ave to Meadowood St
E. Wendover Avenue - Arnold St to Penry Rd
W. Friendly Avenue - Holden Rd to Hobbs Rd

Funded For Design Only

Battleground Avenue - Fisher Ave to Westridge Rd
N. Church Street - Denny Rd to Electra Dr

College Road -W. Market St to Friendly Ave

Cone Boulevard - Church St. to 16th St

English Street - E. Market St to Florida St

English Street - Phillips Ave to Florida St

W. Friendly Avenue - College Rd to Market St
Holden Road - Walker Ave to Vandalia Rd

Lovett Street - Florida St to Freeman Mill Rd
McConnell Road - Willow Rd to English St
Pembroke Road - Benjamin Pkwy to Starmount Farms
Phillips Avenue - Huffine Mill Rd to Summit Ave
Spring Garden Street - Pomona Dr to Market St
Walker Avenue - Holden Rd to W. Market St

W. Wendover Ave - Edwardia Dr to Oak Branch Dr

Trail Projects

Funded For Design & Construction
Battleground Rail Trail Phase 2
Downtown Greenway
Red Oak Greenway
Riddick’s Creek Greenway

Funded For Design Only

Dudley High School Spur Trail
Gracewood Greenway
Muddy Creek Greenway Phase 1 & 2
North Buffalo Creek Greenway

Piedmont Greenway

Pine Cone Greenway

South Buffalo Creek Greenway East & West Leg
Southeast Connector Spurs A,B & C

Vance Arlington Greenway

Public Transportation Projects
Funded

e Bus Stop / Shelter Improvements



NCDOT

Woody Mill Road Bridge over Alamance Creek
(B-3389) Construction complete.

Elm-Eugene Street and Ritters Lake Road—install left
and right turn lanes and signal. Construction complete.

Church Street Bridge at Buffalo Creek (B-3337)
Construction underway, expected completion in late 2009.

Eastbound Business 1-40 Bridge over Business I-85
(B-4534) Construction underway, expected completion
late 2009.

McConnell Road Bridge over Little Alamance Creek
(B-4129) Construction underway, expected completion
late 2009.

Mt Hope Church Road Bridge over Alamance Creek
(B-4130) Construction underway, expected completion
late 2009.

PENDING ROADWAY
PROJECTS

NCDOT

Randleman Road and Steeplechase Road—sight
distance and intersection grade improvements.
Construction pending.

Hicone Road at Eckerson Road—construct left turn
lanes. Construction pending.

Jessup Grove Road and Lewiston Road—construct
right turn lane and traffic signal. Construction complete.

Lee Street and Sharpe Road——construct left turn lanes
and traffic signal. Project in design.

Bunch Road and Northwest School Road—construct
right turn lane on Northwest School Road. Construction
expected Spring 2009.

MAJOR BRIDGE PROJECTS

Company Mill Road Bridge over Alamance Creek
(B-4131) Construction underway, expected completion
late 2009.

Mackay Road Bridge over Bull Run Creek (B-4128)
Construction underway, expected completion Summer
20009.

Ballinger Road Bridge at Horse Pen Creek (B-4695)
Construction by City of Greensboro expected to begin
Spring 2009.

HIGHWAY ROUTING
CHANGES

NCDOT

I-40—Removed from the Urban Loop and restored to
former route through Greensboro.

I-73—Designated on the Urban Loop from Bryan
Boulevard to US 220 south of Greensboro.

US 70—Coming from Burlington to be routed onto the
Urban Loop (I-840) to I-40/Bus I-85 and to follow
Bus I-85.

US 421—Coming from Randolph County to be routed
onto the Urban Loop following I-85 and I-73 to 1-40.

greensboro urban area

L.

metropolitan planning organization

Lead Planning Agency:

City of Greensboro Department of Transportation
PO Box 3136 Greensboro, NC 27402-3136
Phone: (336) 373-4368
Fax: (336) 412-6171
Email: guampo@greensboro-nc.gov
Or visit: www.guampo.org
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